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 Plan and Process Overview

•   Approach To Completing Filing and
Associated Work

•   Components Of Filing/Associated Work

•   Timeline and Plan Overview
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Approach To Completion

• March 1, 2001 Critical Deadline

•  “Production Mode” Approach
–  Focused on areas that are feasible to  address

By March 1

– Work Products/Strawproposals Released As
Available For Review

• Complete Draft For Review By February 1
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Areas Addressed In Plan

• Areas That Describe the Compact

• Areas Necessary For Approval by FERC

• Areas Necessary For Consideration by
States and/or Provinces

• Areas Important To a Broad Range of
Stakeholders
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March 1, 2001 Filing Major Components

• Filing Letter

• Revised Bylaws

• 4 Characteristics and 8 Functions

• Planning

• Pricing

• Congestion Management

• Ancillary Services

• Facilities Inclusion
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March 1, 2001 Filing Major Components

• Market Monitoring

• Credit/Payment Issues

• Revised Transmission Operating Agreement

• Taxation Of Federal Facilities

• Interregional Coordination (BC, SSG-WI, etc)
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Associated Work

• Benefit Cost Study
– Qualitative Results

– GE MAPS Base Case and Scenario Results

– Scenario Results

– Final Reports
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Work To Be Completed After March 1, 2001

• Tariff

• Generator Interconnection Agreement

• Load Integration Agreement

• Scheduling Coordinator Agreement

• Paying Agent Agreement

• Detailed Dispatch, Outage Coordination,
Scheduling,  OASIS and Metering Provisions

• Detailed Ancillary Services, Settlement and
Billing Provisions
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Plan Overview

November
• 30  PL Present Planning Framework to RRG

December
• 14 PL PLCG Final Planning Recommendations 
• 14 CM CM Model Description distributed
• 17 BC Consultant completes base case analysis
• 19 RRG Meeting/CM Model Description Review
• 19 MM Market Monitoring recommendations
• 24 A/S Description distributed
• 31 MM Draft MM section (Placeholder)
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Plan Overview

January

• 4? PR PRCG – Review Pricing/Losses Model
4? AS CMCG –Review A/S Model Description

• 11 BC Consultant completes scenario analysis
and preliminary report

• 14 PL PLCG – Consider CM related changes

• 25 RRG Meeting
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Plan Overview

February

• 1 Release Draft Filing

• 8 BC Consultant completes final report

• 15 Comments due on filing draft

• 22 RRG Meeting

March

• 1 Complete filing and file
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Questions


